Department of Energy

Richland Operations Office
P.0. Box 550 :
Richiand, Washington 99352

UL R 62007

07-AMCP-0241

Mr. Nicholas Ceto, Program Manager
Office of Environmental Cleanup MR, EE :
Hanford Project Office E@ , WE
U.S. Environmental Protection Agency o 1
309 Bradley Blvd., Suite 115 . e JUL3007 o
Richland, Washi.nglton 99352 B ' E DMC

Dear Mr. Ceto:

HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT ORDER (TRI-PARTY
AGREEMENT) M-15-07-02 CHANGE PACKAGE FOR EXTENSION OF TRI-PARTY
AGREEMENT INTERIM MILESTONE M-015-44B, “SUBMIT 200-MW-1
MISCELLANEQUS WASTE GROUP FEASIBILITY STUDY AND PROPOSED PLAN” DUE
DECEMBER 31, 2008 :

The purpose of this letter is to transmit Tri-Party Agreement Change Package M-15-07-02 to
change the Tri-Party Agreement Interim Milestone M-015-44B due date. The due date for
Tri-Party Agreement Interim Milesione M-015-44B is being changed to September 30, 2009,
due to schedule impacts associated with the addition of supplemental field investigations that
were identified after the inferim milestone date was negotiated. The supplemental field

. investigations are substantial both in their importance to the project and in their commitment of
project resources and time. Inclusion of the supplemental field investigations has a cascading
affect on the schedule that extends field activities and also preparation of subsequent
documentation including a remedial investigation and feasibility study reports.

One additional borehcle in the supplemental investigation is considered high-risk because it
penetrates through the 216-A-2 Crib. Borehole drilling at the 216-A-2 Crib is ongoing inside

~ the crib and is proceeding with all due caution because of the high levels of radioactivity that
are being encountered. The safe conduct of operations for the high-risk borehole in the 216-A-2
Crib requires substantial time and resources that were not anticipated by any of the parties when
the Tri-Party Agreement Interim Milestone M-015-44B date was negotiated. The supplemental
investigations also include direct pushes at the 200-E-102 Trench and at the 216-A-27 Crib that
are not expected to be high-risk but none-the-less were not considered when the interim
milestone date was negotiated.
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Once the supplemental investigation is completed, appropriate subsequent documentation,
including a remedial investigation and feasibility study report will be developed. The quality,
readability, and completeness of this documentation will benefit from this milestone change
because major elements can be prepared in series that better allows for the integration of data l-Pl’
from the supplemental field investigations. The U.S. Department of Energy, Richland 1% &
Operations Office (RL) will collect the information as agreed to in RL letter (07-AMCP-0234) 0 0
~ dated July 11, 2007, in a safe manner and develop appropriate supporting documentation.
Inclusion of the supplemental field investigations and the requirements of safely 1mplement1n0

~ the high-risk drilling necessitate changing the Tri-Party Agreement Interim

Milestone M-015-44B due date.

If you have any questions, please contact me, or your staff ‘may contact Briant Charboneau, of my
staff, on (509) 373-6137.

Sincerely,

AMCP:FMR
Enclosure

cc w/encl: _

G. Bohnee, NPT

R. Buck, Jr, Wanapum
C. E. Cameron, EPA

L. J. Cusack, Ecology
R. H. Engelmann, EFSH
S. Harris, CTUIR

1. A. Hedges, Ecology '
R.Jim, YN

S. L. Leckband, HAB
K. Niles, ODOE

I. B. Price, Ecology

R. E. Piippo, FHI

P. M. Rogers, FFS

1. G ‘Vance, FFS ' o
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Change Number Federal F.acmty Agreement and Consent Order Date.
M-15-07-02 Change Control Form.
Do not use biue ink. Type or print using black ink, {june 14 2007
Originator
Phone : '
B. L. Charboneau | S (509) 373-6137
‘ Class of Change
[ 11 - Signatories _ [X] It - Executive Manager [ 111 - Project Manager
Change Title ' '

Modify the due date of inferim milestone M-015-44B

Description/Justification of Change

Approval of this change pacls_age authorizes the extension of interim milestone M-015-44B due date to
September 30, 2009, for good cause.

The change to this milestone due date is related to additional time required to implement supplemental field
investigations that were not anticipated when the interim milestone date was determined. The supplemental
field investigations require substantial time commitment for (1) safe conduct of operations for the high-risk

borehole in the 216-A-2 Crib, (2) field investigations at the 216-A-21 Crib, and (3) the development of
subsequent documentation including remedial investigation and feasibility study reports.

Description/Justification continued on page 2.

Impact of Change

This change delays the submittal of the 200-MW-1 Operable Units feasibility study and proposed plan. The
delay does not impact the completlen of the M-015-00 major milestone. The change has no impact to the
environment or worker safety.

Affected Documents

Hanford Site internal planning management, and budget documents (e.g., USDOE and USDOE contractor
Baseline Change Control documents; Multi-Year Work Plan; Sitewide Systems Engineering Control
-Docwments, Project Management Plans, and, if appropriate, LDR Report requirements).
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Change Package M-15-07-02
June 14, 2007
Page 2 of 2

Description/Justification Continued

(modifications to existing

Tri-Party Agreement milestones are denoted with strikeeut; new milestone/text
are denoted with § :

M-015-44B Submit 200-MW-1 OU Feasibility Study Report and Proposed Plan to EPA.
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